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8-6 Contractor working on manhole & valves, some of 
the last work required to finish these. 

 
8-7 Ready to set forms for 200K water tank. 

 
8-6 Fiberoptic cable being spliced.  All control cable is 
buried, damaged areas repaired.   

  
8-7 A permanent post to be set here to support Fiberoptic 
line/junction box at water plant site. 

 
8-12 Nearly ready to install forms at 100k tank. 

Contractors work is progressing, still working under Stage 
II fire conditions.  Awaiting material for storage tanks.  
Connection to East Glacier main is on hold (refer to 
separate East Glacier Report).   It appears that most of the 
site restoration (along right of way) has been completed.   
The very dry/dusty conditions may make re-seeding 
somewhat difficult. 
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